

PHILIPPINE OVERSEAS EMPLOYMENT ADMINISTRATION
QUARTERLY REPORT ON GOVERNMENT PROJECTS/PROGRAMS/ACTIVITIES
For the 3rd Quarter, CY 2016

Agency / Address	Project / Program / Activity Name	Location	Total Cost (Gross)	Date Started	No. of Extensions	Target Completion Date	Project Status		Remarks
							% of Completion	Total Cost Incurred to Date	
RB SORIANO CONSTRUCTION	Repainting and Repair of POEA BFO Bldg Exterior	POEA	3,426,060.60	07-Jun-16	0	03-Dec-16	10.79%	369,671.94	<i>On-going.</i>
RB SORIANO CONSTRUCTION	POEA Parking Shed - Phase 1	POEA	5,671,407.25	07-Jun-16	1	16-Dec-16	8.16%	462,786.83	<i>Approved Variation Order/Contract Duration Extension dated 08 Sept 2016.</i>
WEATHERTECH REFRIGERATION & AIR CONDITION COMPANY	Supply and Installation of Air-conditioning Units including Fabrication & Installation of Outdoor Units Steel Platform	POEA	12,334,691.52	15-Jul-16	0	30-Nov-16	61.82%	7,625,306.30	<i>On-going.</i>
WELLBUILT SPECIALTY CONTRACTORS INC.	Retrofitting of POEA BFO Building - Phase 2	POEA	22,554,945.95	16-Jun-16	0	30-Nov-16	48.52%	10,943,659.77	<i>On-going.</i>
GIBMA ENGINEERING SERVICES	Structural Retrofitting Consultancy Services for the Construction of Covered Roof deck	POEA	750,256.25	21-Apr-16	0	20-Jun-16	84.83%	636,442.38	<i>On-going. Liquidated damages being applied.</i>

Prepared by:

JESSIE J. FABRO
 Chief AO, General Services and Property Division